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ESTIMATE RUN 09/21/2011

ESTIMATE SUMMARY 21:17:40

CONTID: C17495         ESTIMATE NO: 0001 PROG 2005

PCN: 17495-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52 RESURFACING SH 119 TO SH 287 PERCENT TIME:

PROJECT NO: STA 052A-033                  

SH 52 RESURFACING SH 119 TO SH 287

NAME OF ROAD: 052A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/21/2011 DATE TIME STARTED 08/16/2011

2500 E BRANNAN WAY DATE LET 07/14/2011 DATE WORK BEGAN

 DATE AWARDED 07/25/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/11/2011 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 08/16/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,717,045.81 PARTICIPATING $ $ 271,597.83

AWARD PROJECT AMT: 3,046,312.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,614.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.90

WORK DAYS

WORK DAYS

7.31%

3,445,447.98

271,597.83

271,597.83

263,983.64

$

$

$

$

271,597.83

0.00

271,597.83

0.00

271,597.83

-7,614.19

0.00

263,983.64

0.00

AMOUNT DUE 263,983.64 263,983.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 263,983.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.5 TIME ALLOW: 81

ORIG TIME ALLOW: 81
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PCN: 17495-BID    ESTIMATE RUN 09/21/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:17:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ditch Lining 0.000

0.000

202-00025  
 

73.000

LF  

37.78000 0.000.000

0.00

0010 Removal of Delineator 0.000

0.000

202-00090  
 

217.000

EACH

5.40000 0.000.000

0.00

0015 Removal of Curb 0.000

0.000

202-00201  
 

302.000

LF  

10.80000 0.000.000

0.00

0020 Removal of Asphalt Mat (Planing) 0.000

59,650.000

202-00240  
 

136,570.000

SY  

1.66000 99,019.0059,650.000

99,019.00

0025 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

2.000

EACH

1,079.50000 0.000.000

0.00

0030 Removal of End Anchorage 0.000

0.000

202-01300  
 

1.000

EACH

156.37000 0.000.000

0.00

0035 Clean Culvert 0.000

0.000

202-04002  
 

2.000

EACH

1,619.26000 0.000.000

0.00

0040 Unclassified Excavation 0.000

0.000

203-00000  
 

10.000

CY  

118.75000 0.000.000

0.00

0045 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

123.000

CY  

28.07000 0.000.000

0.00

0050 Backhoe 0.000

0.000

203-01510  
 

32.000

HOUR

130.28000 0.000.000

0.00

0055 Structure Excavation 0.000

0.000

206-00000  
 

117.000

CY  

21.59000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 09/21/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:17:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

117.000

CY  

32.39000 0.000.000

0.00

0065 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

10,039.36000 0.000.000

0.00

0070 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

10,039.36000 0.000.000

0.00

0075 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

650.000

LF  

3.24000 0.000.000

0.00

0080 Gravel Bag 0.000

210.000

208-00034  
 

300.000

LF  

4.86000 1,020.60210.000

1,020.60

0085 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

701.68000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

48.58000 0.000.000

0.00

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

16.000

HOUR

40.48000 0.000.000

0.00

0100 Sweeping (Sediment Removal) 0.000

3.000

208-00106  
 

20.000

HOUR

102.55000 307.653.000

307.65

0105 Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

53.98000 0.000.000

0.00

0110 Erosion Control Supervisor 0.000

0.000

208-00206  
 

81.000

DAY 

91.76000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 09/21/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:17:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

1.000

EACH

129.54000 0.000.000

0.00

0120 Reset Ground Sign 0.000

0.000

210-00810  
 

4.000

EACH

199.71000 0.000.000

0.00

0125 Reset Guardrail Type 3 0.000

0.000

210-01130  
 

175.000

LF  

8.80000 0.000.000

0.00

0130 Reset End Anchorage 0.000

0.000

210-01200  
 

11.000

EACH

312.57000 0.000.000

0.00

0135 Adjust Guardrail 0.000

0.000

210-04200  
 

375.000

LF  

5.07000 0.000.000

0.00

0140 Seeding (Native) 0.000

0.000

212-00006  
 

0.600

ACRE

1,295.40000 0.000.000

0.00

0145 Soil Conditioning 0.000

0.000

212-00032  
 

0.600

ACRE

3,533.22000 0.000.000

0.00

0150 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.600

ACRE

1,403.37000 0.000.000

0.00

0155 Mulch Tackifier 0.000

0.000

213-00061  
 

120.000

LB  

3.13000 0.000.000

0.00

0160 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

140.000

SY  

2.54000 0.000.000

0.00

0165 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

62.61000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 09/21/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:17:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Netting 0.000

0.000

240-00020  
 

0.000

SY  

14.03000 0.000.000

0.00

0175 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

2,097.000

CY  

30.02000 0.000.000

0.00

0180 Hot Mix Asphalt (Patching) (Asphalt) 0.000

160.730

403-00720  
 

160.730

TON 

103.92000 16,703.06160.730

16,703.06

0185 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 0.000

1,458.050

403-33751  
 

39,838.000

TON 

55.57000 81,023.841,458.050

81,023.84

0190 Concrete Class B (Box Culvert) 0.000

0.000

601-01030  
 

71.000

CY  

318.45000 0.000.000

0.00

0195 Reinforcing Steel 0.000

0.000

602-00000  
 

10,206.000

LB  

0.92000 0.000.000

0.00

0200 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

111.000

LF  

105.79000 0.000.000

0.00

0205 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

3.000

LF  

296.86000 0.000.000

0.00

0210 24 Inch Steel End Section 0.000

0.000

603-30024  
 

10.000

EACH

647.70000 0.000.000

0.00

0215 30 Inch Steel End Section 0.000

0.000

603-30030  
 

1.000

EACH

712.48000 0.000.000

0.00

0220 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

925.000

LF  

17.11000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 09/21/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:17:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

617.36000 0.000.000

0.00

0230 End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

925.57000 0.000.000

0.00

0235 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

1,814.48000 0.000.000

0.00

0240 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

302.000

LF  

11.87000 0.000.000

0.00

0245 Delineator (Type I) 0.000

0.000

612-00001  
 

150.000

EACH

16.19000 0.000.000

0.00

0250 Delineator (Type II) 0.000

0.000

612-00002  
 

50.000

EACH

18.35000 0.000.000

0.00

0255 Delineator (Type III) 0.000

0.000

612-00003  
 

25.000

EACH

19.43000 0.000.000

0.00

0260 Sign Panel (Class II) 0.000

0.000

614-00012  
 

15.000

SF  

19.43000 0.000.000

0.00

0265 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

18.000

LF  

2.16000 0.000.000

0.00

0270 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

2.000

EACH

172.72000 0.000.000

0.00

0275 Trash Guard Special 0.000

0.000

616-30499  
 

1.000

EACH

7,556.52000 0.000.000

0.00



CONTID: C17495         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17495-BID    ESTIMATE RUN 09/21/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:17:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Construction Surveying 0.000

0.500

625-00000  
 

1.000

L S 

5,699.77000 2,849.890.500

2,849.89

0285 Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

71,165.87000 17,791.470.250

17,791.47

0290 Public Information Services 0.000

0.330

626-01000  
 

1.000

L S 

9,390.58000 3,098.890.330

3,098.89

0295 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

300.000

GAL 

95.54000 0.000.000

0.00

0300 Pavement Marking Paint (Waterborne) 0.000

243.000

627-00011  
 

902.000

GAL 

35.08000 8,524.44243.000

8,524.44

0305 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

758.000

SF  

15.11000 0.000.000

0.00

0310 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

792.000

SF  

10.80000 0.000.000

0.00

0315 Adjust Monument Box 0.000

0.000

629-01210  
 

1.000

EACH

647.70000 0.000.000

0.00

0320 Flagging 0.000

288.000

630-00000  
 

3,200.000

HOUR

25.91000 7,462.08288.000

7,462.08

0325 Traffic Control Inspection 0.000

3.000

630-00007  
 

40.000

DAY 

59.37000 178.113.000

178.11

0330 Traffic Control Management 0.000

9.000

630-00012  
 

81.000

DAY 

663.89000 5,975.019.000

5,975.01
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PCN: 17495-BID    ESTIMATE RUN 09/21/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:17:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Construction Traffic Sign (Panel Size A) 0.000

2.000

630-80341  
 

32.000

EACH

21.59000 43.182.000

43.18

0340 Construction Traffic Sign (Panel Size B) 0.000

28.500

630-80342  
 

112.000

EACH

21.59000 615.3228.500

615.32

0345 Portable Message Sign Panel 0.000

2.500

630-80355  
 

5.000

EACH

4,318.01000 10,795.032.500

10,795.03

0350 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

2.000

EACH

5.40000 0.000.000

0.00

0355 Drum Channelizing Device 0.000

7.500

630-80360  
 

150.000

EACH

32.39000 242.937.500

242.93

0360 Traffic Cone 0.000

75.000

630-80380  
 

150.000

EACH

10.80000 810.0075.000

810.00

0365 Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,079.51000 0.000.000

0.00

0370 Mobile Attenuator 0.000

0.000

630-85020  
 

2.000

EACH

53.98000 0.000.000

0.00

0375 F/A Pavement Surface Course Management 0.000

0.000

700-70155  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 09/21/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:17:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

170,000.000

F A 

1.00000 0.000.000

0.00

0395 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

82,500.000

F A 

1.00000 0.000.000

0.00

0405 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0410 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0420 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0425 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A Railroad Flagging 0.000

0.000

700-70042  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Repair 0.000

0.000

700-70130  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

5,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17495-BID    ESTIMATE RUN 09/21/2011

PROJECT: STA 052A-033                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

21:17:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Erosion Control 0.000

0.000

700-70380  
 

4,000.000

F A 

1.00000 0.000.000

0.00

CAT 256,460.50256,460.503,686,556.88CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

14,597.57000 14,597.571.000

14,597.57

0455 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

1.000

EACH

14,811.84000 0.000.000

0.00

0460 Sanitary Facility 0.000

1.000

620-00020  
 

2.000

EACH

539.76000 539.761.000

539.76

CAT 15,137.3315,137.3330,488.93CURRENT AMT0400 $ $ $

$ 271,597.83271,597.83$3,717,045.81$CURRENT AMTPROJECT TOTAL


